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Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the top of the tower , work on the Favco
crane , & work on the Electro Slag Weld repairs . They started at 7:00 AM.

James & Reggie had to work on the Electro Slag Weld excavations on the West shear plate ( Plate T )
Crews had to prepare their tools & equipments . They were done at 7:45 AM.

James had to work on face A . He started at 40 mm. deep . James was at 45 mm. at 4:00 PM.

Reggie had to work on face B . He started at 33mm. deep Reggie was at 35 mm. at 4:00 PM. & the
indication was removed .

William & Andrew had to work with the welders . They had to inspect , measure , & take photos of the
welds , check William report for detailed activities on the Electro slag repairs .

Check William report for detailed activities on the Electro Slag Weld repairs .

Jojo , Greg , Jessie , & Steven were on the site . They had to UT the welds in various locations .

Anthony , Augie , Casey , Jonathon , Robert , & Ryan had to work on the Favco tower shaft . Crews had
to install the remaining bolts on the bracket on the North tower shaft , snug , & tension all the bolts in both
North & West tower shafts . They started at 7:10 AM. Crews were done at 9:00 AM.

After that , crews had to erect the cross member beams from the Favco previously erected frame to the
brackets in North & West tower shafts at 112 meters elevation . Crews were done at 10:00 AM.
Crews were called to work on other activities on the cable . They left at 10:15 AM.

Richard G. Huang , Mathew , Richard C. , & Wai had to work on the tower heads , diaphragm , &
ladders

Richard C. & Huang had to work on the F plates on the East & South chimneys for the 2nd day . Crews
had to weld the bottom of the F plate 2 passes . They had to prepare their tools & equipments . They were
done at 7:40 AM. They started to weld at 7:45 AM. Crews were done at 12:00 PM. Fred had to inspect &
MT the weld .

In the afternoon , crews had to mobilize their tools , equipments , reroute the air , power, & gas lines to
the North side to work on the F plates on the North & West tower chimney . They started at 12:45 PM.
Crews were done at 1:55 PM.
. Following the same procedures on the South plates . Crews had to Carbo - Arc the bottom of the F plate

to bevel the plates . Grind , clean the plates . They started at 2:00 PM.
In addition to that , crews had to bevel the corner of the bottom of C & D plates on the North & West
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chimneys . Crews were done at 5:00 PM.

Wai had to work on the corner of the East & South tower head chimneys . He had to Carbo - Arc the
corner in order to bevel the bottom of C & D plates , grind , clean , & , heat & weld the corner plates with
the top of the grillage . He started at 8:00 AM. he was done at 11:30 AM. Fred had to MT the roots & the
welds .

In the afternoon , he had to work on the F tapped plate on the East chimney . He had to clean , grind ,
heat , & weld the F plate to A plate on the East chimney . He started at 12:45 PM. He was done at 5:00
PM. Fred had to MT the root on the plate

Richard & Mathew had to work on the top ladders on the top of the diaphragm . Crews had to adjust the
ladders & the hand rails , drill 19 mm. holes , & install the permanent bolts .

In addition to that , crews had to work on various activities on the top of the diaphragm . They had to ,
clean , grind , & smooth previous welds & notched areas . They started at 8:00 AM. Crews were done at
5:10 PM.

All tower crews had to wrap up their tools & equipments . They left at 5:15 PM.

Bid Item: 053 T-HEA-WDP.05304-0120F4 Tower Head Weld Diaphram

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2299

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2298

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WAI KIT LAIIronworker 0.00 0.00 0.00 0.00

JNM Hua HuangIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 3.00 0.00 0.00 3.00

JNM Robert LarueIronworker 3.00 0.00 0.00 3.00

APP JONATHON BISKNERIronworker 3.00 0.00 0.00 3.00

JNM CASEY LUXIronworker 3.00 0.00 0.00 3.00

APP AUGIE SOLISIronworker 3.00 0.00 0.00 3.00

FOR ANTHONY COSTAIronworker 3.00 0.00 0.00 3.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV
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